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ESTIMATE RUN 07/17/2018

ESTIMATE SUMMARY 01:54:15

CONTID: C20891         ESTIMATE NO: 0010 PROG 2005

PCN: 20891-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 AND I-25 BRIDGE PREVENTATIVE MAINTENANCE (PACKAGE C) PERCENT TIME:

PROJECT NO: NHPP0704-240                  

PACKAGE C (I-70 AND I-25) BRIDGE PREVENTATIVE MAINTENANCE

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

ABCO CONTRACTING, INC. PAY PERIOD ENDING

2180 E. 74TH PLACE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)288-4140 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,845,575.00 PARTICIPATING $ $ 779,128.70

AWARD PROJECT AMT: 4,174,637.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-128,189.12

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.47

WORK DAYS

WORK DAYS

88.49%

442,559.80

779,128.70

650,939.58

650,939.58

$

$

$

$

3,403,015.20

0.00

3,403,015.20

2,627.70

3,405,642.90

-62,619.56

0.00

3,343,023.34

0.00

AMOUNT DUE 3,343,023.34 650,939.58

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 650,939.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

135.0 TIME ALLOW: 146

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/16/201706/30/2018

04/27/2017

05/08/2017

06/01/2017

06/16/2017
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PCN: 20891-BID    ESTIMATE RUN 07/17/2018

PROJECT: NHPP0704-240                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:54:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Aggregate Bag 24.000

0.000

208-00035  
 

216.0024.000

0.00

24.000

LF  

9.00000

0010 Concrete Washout Structure 2.000

0.000

208-00045  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

0015 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

12.00000

0020 *Sweeping (Sediment Removal) 12.000

4.000

208-00106  
 

2,320.0016.000

580.00

16.000

HOUR

145.00000

0025 *Wildlife Biologist 120.000

40.000

240-00000  
 

15,200.00160.000

3,800.00

160.000

HOUR

95.00000

0030 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

200.00000

0035 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

34.00000

0040 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

275.00000

0045 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.000

L S 

20,700.00000

0050 *Mobilization 1.000

0.000

626-00000  
 

240,000.001.000

0.00

1.000

L S 

240,000.00000

0055 *Public Information Services (Tier III) 0.850

0.050

626-01103  
 

10,800.000.900

600.00

0.900

L S 

12,000.00000
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PCN: 20891-BID    ESTIMATE RUN 07/17/2018

PROJECT: NHPP0704-240                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:54:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Modified Epoxy Pavement Marking 4.000

21.000

627-00008  
 

13,700.0025.000

11,508.00

25.000

GAL 

548.00000

0065 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

0.000

GAL 

230.00000

0070 *Flagging 87.000

0.000

630-00000  
 

2,262.0087.000

0.00

87.000

HOUR

26.00000

0075 *Uniformed Traffic Control 1,075.750

100.000

630-00003  
 

124,629.501,175.750

10,600.00

1,175.750

HOUR

106.00000

0080 *Traffic Control Management 107.000

9.500

630-00012  
 

148,537.50116.500

12,112.50

116.500

DAY 

1,275.00000

0085 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

600.00000

0090 *Barricade (Type 3 M-A) (Temporary) 3.000

2.400

630-80335  
 

351.005.400

156.00

6.000

EACH

65.00000

0095 *Construction Traffic Sign (Panel Size A) 13.000

10.400

630-80341  
 

1,216.8023.400

540.80

26.000

EACH

52.00000

0100 *Construction Traffic Sign (Panel Size B) 13.000

10.400

630-80342  
 

1,755.0023.400

780.00

26.000

EACH

75.00000

0105 *Construction Traffic Sign (Panel Size C) 2.000

1.600

630-80343  
 

230.403.600

102.40

4.000

EACH

64.00000

0110 *Portable Message Sign Panel 3.000

2.400

630-80355  
 

32,400.005.400

14,400.00

6.000

EACH

6,000.00000
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PCN: 20891-BID    ESTIMATE RUN 07/17/2018

PROJECT: NHPP0704-240                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:54:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.800

630-80358  
 

1,296.001.800

576.00

2.000

EACH

720.00000

0120 *Drum Channelizing Device 18.000

14.400

630-80360  
 

972.0032.400

432.00

36.000

EACH

30.00000

0125 *Stackable Vertical Panels 22.000

17.600

630-80393  
 

1,584.0039.600

704.00

44.000

EACH

40.00000

0130 *Mobile Attenuator 148.500

10.000

630-85041  
 

113,327.50158.500

7,150.00

158.500

DAY 

715.00000

0135 Night Work Lighting 0.850

0.050

632-00000  
 

19,800.000.900

1,100.00

0.900

L S 

22,000.00000

0140 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0145 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0150 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0155 F/A On-The-Job Trainee 186.000

0.000

700-70023  
 

186.00186.000

0.00

186.000

F A 

1.00000

0160 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0735 Traffic Cone 100.000

80.000

630-80380  
 

1,260.00180.000

560.00

200.000

EACH

7.00000
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PCN: 20891-BID    ESTIMATE RUN 07/17/2018

PROJECT: NHPP0704-240                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:54:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1207 Added Item (Dollar)/ Price Reduction - Working Time 
Violation

-1,050.000

0.000

900-00006  
 

-1,050.00-1,050.000

0.00

-1,050.000

DOL 

1.00000

1208 Added Item (Dollar)/ Price Reduction - Working Time 
Violation

-4,800.000

0.000

900-00006  
 

-4,800.00-4,800.000

0.00

-4,800.000

DOL 

1.00000

CAT 729,193.7065,701.70733,756.50CURRENT AMT0200 $ $ $

CAT NO0300 E-16-ON 

0165 *Remove Concrete Pavement (Planing) (Special) 587.000

0.000

202-00217  
 

17,610.00587.000

0.00

587.000

SY  

30.00000

0170 Removal of Portions of Present Structure (Class 1) 170.000

0.000

202-00450  
 

14,960.00170.000

0.00

170.000

SY  

88.00000

0175 Removal of Portions of Present Structure (Class 2) 93.000

0.000

202-00453  
 

12,555.0093.000

0.00

93.000

SY  

135.00000

0180 Removal of Expansion Device 176.000

0.000

202-00504  
 

26,576.00176.000

0.00

176.000

LF  

151.00000

0185 *Clean Inlet 6.000

0.000

202-04010  
 

4,710.006.000

0.00

6.000

EACH

785.00000

0190 Rebuild Portions of Present Structure 4.000

0.000

210-00500  
 

5,200.004.000

0.00

4.000

EACH

1,300.00000

0195 Reset Fence 5.000

0.000

210-01000  
 

450.005.000

0.00

5.000

LF  

90.00000

0200 *Temporary Bridge Deck 132.000

0.000

509-08121  
 

113,784.00132.000

0.00

132.000

LF  

862.00000
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PCN: 20891-BID    ESTIMATE RUN 07/17/2018

PROJECT: NHPP0704-240                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:54:15

CUMULATIVE
AMOUNT

CAT NO0300 E-16-ON 

0205 *Bridge Expansion Device (0-4 Inch) 176.000

0.000

518-01004  
 

43,120.00176.000

0.00

176.000

LF  

245.00000

0210 Sawing and Sealing Bridge Joint 0.000

88.000

518-03000  
 

1,672.0088.000

1,672.00

88.000

LF  

19.00000

0215 *Place Thin Bonded Overlay (Polyester Concrete) 6,517.000

1,629.000

519-03035  
 

203,650.008,146.000

40,725.00

8,146.000

SY  

25.00000

0220 Furnish Thin Bonded Overlay (Polyester Concrete) 4,004.000

1,668.000

519-03055  
 

518,988.005,672.000

152,622.00

5,672.000

CF  

91.50000

0225 *Concrete (Patching) 61.400

0.000

601-06100  
 

84,425.0061.400

0.00

61.400

CY  

1,375.00000

0230 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

0.000

SY  

26.00000

0235 Reinforcing Steel (Epoxy Coated) 4,772.000

0.000

602-00020  
 

9,544.004,772.000

0.00

4,772.000

LB  

2.00000

CAT 1,057,244.00195,019.001,057,244.00CURRENT AMT0300 $ $ $

CAT NO0301 E-16-OQ 

0240 *Removal of Concrete Pavement 94.000

0.000

202-00210  
 

12,502.0094.000

0.00

94.000

SY  

133.00000

0245 *Remove Concrete Pavement (Planing) (Special) 240.000

0.000

202-00217  
 

7,200.00240.000

0.00

240.000

SY  

30.00000

0250 Removal of Bridge Railing 8.000

0.000

202-00425  
 

464.008.000

0.00

8.000

LF  

58.00000
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PCN: 20891-BID    ESTIMATE RUN 07/17/2018

PROJECT: NHPP0704-240                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:54:15

CUMULATIVE
AMOUNT

CAT NO0301 E-16-OQ 

0255 Removal of Portions of Present Structure (Class 1) 40.000

0.000

202-00450  
 

3,520.0040.000

0.00

40.000

SY  

88.00000

0260 Removal of Expansion Device 181.000

0.000

202-00504  
 

27,331.00181.000

0.00

181.000

LF  

151.00000

0265 Removal of Guardrail Type 4 31.000

0.000

202-01140  
 

7,130.0031.000

0.00

31.000

LF  

230.00000

0270 Reset Fence 24.000

0.000

210-01000  
 

2,160.0024.000

0.00

24.000

LF  

90.00000

0275 Concrete Pavement (12 Inch) (Special) 94.000

0.000

412-01255  
 

71,910.0094.000

0.00

94.000

SY  

765.00000

0280 *Bridge Expansion Device (0-4 Inch) 181.000

0.000

518-01004  
 

44,345.00181.000

0.00

181.000

LF  

245.00000

0285 Sawing and Sealing Bridge Joint 667.000

0.000

518-03000  
 

12,673.00667.000

0.00

667.000

LF  

19.00000

0290 Place Thin Bonded Overlay (Polyester Concrete) 1,005.000

0.000

519-03035  
 

25,125.001,005.000

0.00

1,005.000

SY  

25.00000

0295 Furnish Thin Bonded Overlay (Polyester Concrete) 908.000

0.000

519-03055  
 

83,082.00908.000

0.00

908.000

CF  

91.50000

0300 *Concrete (Patching) 23.300

0.000

601-06100  
 

32,037.5023.300

0.00

23.300

CY  

1,375.00000

0305 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

0.000

SY  

26.00000
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PCN: 20891-BID    ESTIMATE RUN 07/17/2018

PROJECT: NHPP0704-240                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:54:15

CUMULATIVE
AMOUNT

CAT NO0301 E-16-OQ 

0310 Reinforcing Steel (Epoxy Coated) 2,008.000

0.000

602-00020  
 

4,016.002,008.000

0.00

2,008.000

LB  

2.00000

0315 Guardrail (Special) 31.000

0.000

606-00900  
 

10,385.0031.000

0.00

31.000

LF  

335.00000

0320 Bridge Rail Type 4 (Special) 8.000

0.000

606-10405  
 

2,360.008.000

0.00

8.000

LF  

295.00000

CAT 346,240.500.00346,240.50CURRENT AMT0301 $ $ $

CAT NO0302 E-16-PK 

0325 *Remove Concrete Pavement (Planing) (Special) 347.000

0.000

202-00217  
 

10,410.00347.000

0.00

347.000

SY  

30.00000

0330 Removal of Portions of Present Structure (Class 1) 48.000

0.000

202-00450  
 

4,224.0048.000

0.00

48.000

SY  

88.00000

0335 Removal of Expansion Device 104.000

0.000

202-00504  
 

15,704.00104.000

0.00

2,675.000

LF  

151.00000

0340 Removal of Guardrail Type 4 33.000

0.000

202-01140  
 

7,590.0033.000

0.00

33.000

LF  

230.00000

0345 Reset Fence 28.000

0.000

210-01000  
 

2,520.0028.000

0.00

28.000

LF  

90.00000

0350 *Bridge Expansion Device (0-4 Inch) 104.000

0.000

518-01004  
 

25,480.00104.000

0.00

104.000

LF  

245.00000

0355 Place Thin Bonded Overlay (Polyester Concrete) 0.000

2,571.000

519-03035  
 

64,275.002,571.000

64,275.00

2,571.000

SY  

25.00000
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PCN: 20891-BID    ESTIMATE RUN 07/17/2018

PROJECT: NHPP0704-240                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:54:15

CUMULATIVE
AMOUNT

CAT NO0302 E-16-PK 

0360 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

1,805.000

519-03055  
 

165,157.501,805.000

165,157.50

1,805.000

CF  

91.50000

0360 MATERIAL ALLOWANCE Overlay. Thin Bond 1,429.692

-1,400.974

2,627.7028.718

-128,189.12CF  

91.50000

0365 *Concrete (Patching) 13.900

0.000

601-06100  
 

19,112.5013.900

0.00

13.900

CY  

1,375.00000

0370 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

0.000

SY  

26.00000

0375 Reinforcing Steel (Epoxy Coated) 695.000

0.000

602-00020  
 

1,390.00695.000

0.00

695.000

LB  

2.00000

0380 Guardrail (Special) 27.000

0.000

606-00900  
 

9,045.0027.000

0.00

27.000

LF  

335.00000

CAT 327,535.70101,243.38713,129.00CURRENT AMT0302 $ $ $

CAT NO0303 E-17-NU 

0385 *Remove Concrete Pavement (Planing) (Special) 325.000

0.000

202-00217  
 

9,750.00325.000

0.00

325.000

SY  

30.00000

0390 Removal of Portions of Present Structure (Class 1) 110.000

0.000

202-00450  
 

9,680.00110.000

0.00

110.000

SY  

88.00000

0395 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

135.00000

0400 Removal of Portions of Present Structure (Class 3) 1.000

0.000

202-00460  
 

195.001.000

0.00

1.000

SY  

195.00000
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PCN: 20891-BID    ESTIMATE RUN 07/17/2018

PROJECT: NHPP0704-240                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:54:15

CUMULATIVE
AMOUNT

CAT NO0303 E-17-NU 

0405 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

0.000

LF  

19.00000

0410 Place Thin Bonded Overlay (Polyester Concrete) 0.000

641.000

519-03035  
 

16,025.00641.000

16,025.00

641.000

SY  

25.00000

0415 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

544.000

CF  

91.50000

0420 *Concrete (Patching) 7.600

0.000

601-06100  
 

10,450.007.600

0.00

7.600

CY  

1,375.00000

0425 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

2.00000

CAT 46,100.0016,025.0095,876.00CURRENT AMT0303 $ $ $

CAT NO0304 E-17-PB 

0430 *Remove Concrete Pavement (Planing) (Special) 222.000

0.000

202-00217  
 

6,660.00222.000

0.00

222.000

SY  

30.00000

0435 Removal of Portions of Present Structure (Class 1) 89.000

0.000

202-00450  
 

7,832.0089.000

0.00

89.000

SY  

88.00000

0440 Removal of Portions of Present Structure (Class 2) 1.000

0.000

202-00453  
 

135.001.000

0.00

1.000

SY  

135.00000

0445 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

195.00000

0450 Removal of Expansion Device 67.000

0.000

202-00504  
 

10,117.0067.000

0.00

67.000

LF  

151.00000
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PCN: 20891-BID    ESTIMATE RUN 07/17/2018

PROJECT: NHPP0704-240                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:54:15

CUMULATIVE
AMOUNT

CAT NO0304 E-17-PB 

0455 Removal of Guardrail Type 4 5.000

0.000

202-01140  
 

1,150.005.000

0.00

5.000

LF  

230.00000

0460 *Temporary Bridge Deck 67.000

0.000

509-08121  
 

57,754.0067.000

0.00

67.000

LF  

862.00000

0465 *Bridge Expansion Device (0-4 Inch) 67.000

0.000

518-01004  
 

16,415.0067.000

0.00

67.000

LF  

245.00000

0470 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

0.000

LF  

19.00000

0475 Place Thin Bonded Overlay (Polyester Concrete) 0.000

949.000

519-03035  
 

23,725.00949.000

23,725.00

949.000

SY  

25.00000

0480 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

727.000

519-03055  
 

66,520.50727.000

66,520.50

727.000

CF  

91.50000

0485 *Concrete (Patching) 29.900

0.000

601-06100  
 

41,112.5029.900

0.00

29.900

CY  

1,375.00000

0490 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

0.000

SY  

26.00000

0495 Reinforcing Steel (Epoxy Coated) 2,555.000

0.000

602-00020  
 

5,110.002,555.000

0.00

2,555.000

LB  

2.00000

0500 Guardrail (Special) 5.000

0.000

606-00900  
 

1,675.005.000

0.00

5.000

LF  

335.00000

CAT 238,206.0090,245.50238,206.00CURRENT AMT0304 $ $ $
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PCN: 20891-BID    ESTIMATE RUN 07/17/2018

PROJECT: NHPP0704-240                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:54:15

CUMULATIVE
AMOUNT

CAT NO0305 E-17-PC 

0505 *Remove Concrete Pavement (Planing) (Special) 213.000

0.000

202-00217  
 

6,390.00213.000

0.00

213.000

SY  

30.00000

0510 Removal of Portions of Present Structure (Class 1) 10.000

0.000

202-00450  
 

880.0010.000

0.00

10.000

SY  

88.00000

0515 Removal of Expansion Device 64.000

0.000

202-00504  
 

9,664.0064.000

0.00

64.000

LF  

151.00000

0520 *Temporary Bridge Deck 64.000

0.000

509-08121  
 

55,168.0064.000

0.00

64.000

LF  

862.00000

0525 *Bridge Expansion Device (0-4 Inch) 64.000

0.000

518-01004  
 

15,680.0064.000

0.00

64.000

LF  

245.00000

0525 MATERIAL ALLOWANCE Expansion Device 0.000

0.000

0.000.000

0.00LF  

245.00000

0530 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

0.000

LF  

19.00000

0535 Place Thin Bonded Overlay (Polyester Concrete) 0.000

914.000

519-03035  
 

22,850.00914.000

22,850.00

914.000

SY  

25.00000

0540 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

720.000

519-03055  
 

65,880.00720.000

65,880.00

720.000

CF  

91.50000

0545 *Concrete (Patching) 24.600

0.000

601-06100  
 

33,825.0024.600

0.00

24.600

CY  

1,375.00000
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PCN: 20891-BID    ESTIMATE RUN 07/17/2018

PROJECT: NHPP0704-240                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:54:15

CUMULATIVE
AMOUNT

CAT NO0305 E-17-PC 

0550 Reinforcing Steel (Epoxy Coated) 2,447.000

0.000

602-00020  
 

4,894.002,447.000

0.00

2,447.000

LB  

2.00000

CAT 215,231.0088,730.00215,231.00CURRENT AMT0305 $ $ $

CAT NO0306 E-17-PD 

0555 *Remove Concrete Pavement (Planing) (Special) 419.000

0.000

202-00217  
 

12,570.00419.000

0.00

419.000

SY  

30.00000

0560 Removal of Portions of Present Structure (Class 1) 50.000

0.000

202-00450  
 

4,400.0050.000

0.00

50.000

SY  

88.00000

0565 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

135.00000

0570 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

195.00000

0575 Removal of Expansion Device 42.000

0.000

202-00504  
 

6,342.0042.000

0.00

42.000

LF  

151.00000

0580 *Clean Inlet 0.000

3.000

202-04010  
 

2,355.003.000

2,355.00

3.000

EACH

785.00000

0585 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

0.000

LF  

90.00000

0590 *Temporary Bridge Deck 42.000

0.000

509-08121  
 

36,204.0042.000

0.00

42.000

LF  

862.00000

0595 Bridge Expansion Device (0-9 Inch) 72.100

0.000

518-01009  
 

180,250.0072.100

0.00

72.100

LF  

2,500.00000
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PCN: 20891-BID    ESTIMATE RUN 07/17/2018

PROJECT: NHPP0704-240                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:54:15

CUMULATIVE
AMOUNT

CAT NO0306 E-17-PD 

0600 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

0.000

LF  

19.00000

0605 Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

0.000

SY  

25.00000

0610 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

0.000

CF  

91.50000

0615 *Concrete (Patching) 20.200

0.000

601-06100  
 

27,775.0020.200

0.00

20.200

CY  

1,375.00000

0620 Reinforcing Steel (Epoxy Coated) 1,594.000

0.000

602-00020  
 

3,188.001,594.000

0.00

1,594.000

LB  

2.00000

CAT 273,084.002,355.00273,084.00CURRENT AMT0306 $ $ $

CAT NO0307 E-17-PO 

0625 *Remove Concrete Pavement (Planing) (Special) 213.000

0.000

202-00217  
 

6,390.00213.000

0.00

213.000

SY  

30.00000

0630 Removal of Portions of Present Structure (Class 1) 1.000

0.000

202-00450  
 

88.001.000

0.00

1.000

SY  

88.00000

0635 Removal of Portions of Present Structure (Class 2) 13.000

0.000

202-00453  
 

1,755.0013.000

0.00

13.000

SY  

135.00000

0640 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

195.00000

0645 *Clean Inlet 0.000

1.000

202-04010  
 

785.001.000

785.00

1.000

EACH

785.00000
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PCN: 20891-BID    ESTIMATE RUN 07/17/2018

PROJECT: NHPP0704-240                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:54:15

CUMULATIVE
AMOUNT

CAT NO0307 E-17-PO 

0650 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

0.000

LF  

19.00000

0655 Place Thin Bonded Overlay (Polyester Concrete) 0.000

925.000

519-03035  
 

23,125.00925.000

23,125.00

925.000

SY  

25.00000

0660 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

740.000

519-03055  
 

67,710.00740.000

67,710.00

740.000

CF  

91.50000

0665 *Concrete (Patching) 2.200

0.000

601-06100  
 

3,025.002.200

0.00

2.200

CY  

1,375.00000

0670 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

2.00000

CAT 102,878.0091,620.00102,878.00CURRENT AMT0307 $ $ $

CAT NO0308 E-17-PP 

0675 *Remove Concrete Pavement (Planing) (Special) 187.000

0.000

202-00217  
 

5,610.00187.000

0.00

187.000

SY  

30.00000

0680 Removal of Portions of Present Structure (Class 1) 1.000

0.000

202-00450  
 

88.001.000

0.00

1.000

SY  

88.00000

0685 Removal of Expansion Device 28.000

0.000

202-00504  
 

4,228.0028.000

0.00

28.000

LF  

151.00000

0690 *Temporary Bridge Deck 28.000

0.000

509-08121  
 

24,136.0028.000

0.00

28.000

LF  

862.00000

0695 *Bridge Expansion Device (0-4 Inch) 70.000

0.000

518-01004  
 

17,150.0070.000

0.00

70.000

LF  

245.00000
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PCN: 20891-BID    ESTIMATE RUN

PROJECT: NHPP0704-240                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0308 E-17-PP 

0695 MATERIAL ALLOWANCE Expansion Device 0.000

0.000

0.000.000

0.00LF  

245.00000

0700 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

0.000

LF  

19.00000

0705 Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

0.000

SY  

25.00000

0710 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

0.000

CF  

91.50000

0715 *Concrete (Patching) 10.800

0.000

601-06100  
 

14,850.0010.800

0.00

10.800

CY  

1,375.00000

0720 Reinforcing Steel (Epoxy Coated) 1,059.000

0.000

602-00020  
 

2,118.001,059.000

0.00

1,059.000

LB  

2.00000

CAT 68,180.000.0068,180.00CURRENT AMT0308 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0725 Field Laboratory (Class 1) 0.000

0.000

620-00011  
 

0.000.000

0.00

0.000

EACH

27,000.00000

0730 Sanitary Facility 1.000

0.000

620-00020  
 

1,750.001.000

0.00

1.000

EACH

1,750.00000

CAT 1,750.000.001,750.00CURRENT AMT0400 $ $ $

$ 3,405,642.90650,939.58$3,845,575.00$CURRENT AMTPROJECT TOTAL


